

# ENGINEERING CHANGE NOTICE

|  |  |   |                                |                      |
|--|--|---|--------------------------------|----------------------|
| <b>DART AEROSPACE LTD</b>                  |  | Amendment Design Review (ADR) Yes/No: YES |                                | ECN #: <b>845</b>    |
| Date: 06.08.21                             |  | ADR Date: 06.08.09                        |                                |                      |
| Job No: 00003                              |  | Created By: <i>[Signature]</i>            | Checked By: <i>[Signature]</i> |                      |
| Product No: D206-746-011                   |  | Approved By:                              |                                |                      |
| Product Name: SHROUD AIRFLOW HEATER SYSTEM |  | (Proj. Manager)                           |                                | (Management if reqd) |

**Documents Affected:**

RELEASE: DSI 9341 REV. A, MDL-D206-746 REV. C

| #  | Engineering Actions                       | Yes | No | Responsible | To happen by: | Complete                    |
|----|---|-----|----|-------------|---------------|-----------------------------|
| 1  | Required Documents/Drawings Under Review? |     | X  |             |               |                             |
| 2  | Update Blue/Pink Folder/Electronic File   | X   |    | KJ          | 06.08.24      | 06.08.23 <i>[Signature]</i> |
| 3  | Update DSI Folder/Electronic File         | X   |    | KJ          | 06.08.24      | 06.08.23 <i>[Signature]</i> |
| 4  | Update D-Part Master Binder               |     | X  |             |               |                             |
| 5  | Update Grey Project Binder                | X   |    | KJ          | 06.08.24      | 06.08.23 <i>[Signature]</i> |
| 6  | Update DEO/DSI Binder                     | X   |    | KJ          | 06.08.24      | 06.08.23 <i>[Signature]</i> |
| 7  | Update Master Document List (MDL)         | X   |    | MB          | 06.08.24      | 06.08.18 <i>[Signature]</i> |
| 8  | Update Document Record (DR)               | X   |    | KJ          | 06.08.24      | 06.08.22 <i>[Signature]</i> |
| 9  | Update Change Record Form                 | X   |    | KJ          | 06.08.24      | 06.08.23 <i>[Signature]</i> |
| 10 | Move Electronic File                      | X   |    | KJ          | 06.08.24      | 06.08.23 <i>[Signature]</i> |
| 11 | Notify TC of Change                       |     | X  |             |               |                             |
| 12 | Notify FAA of Change                      |     | X  |             |               |                             |
| 13 | Update QSI 021 (TC/FAA STC)               |     | X  |             |               |                             |
| 14 | Update QSI 036 (K-Kits)                   |     | X  |             |               |                             |
| 15 | Update Accpac Database                    | X   |    | KJ          | 06.08.24      | 06.08.23 <i>[Signature]</i> |
| 16 | Update Access Database                    | X   |    | KJ          | 06.08.24      | 06.08.23 <i>[Signature]</i> |
| 17 | Verification ARC                          | X   |    | KJ          | 06.08.24      | 06.08.24 <i>[Signature]</i> |
| 18 | Update STC Approval List                  |     | X  |             |               |                             |
| 19 | Update Product Development Summary        |     | X  |             |               |                             |
| 20 | Create/Update COSS (Estimate/BOM)         | X   |    | JLM/EC      | 06.08.24      | 06.08.21 <i>[Signature]</i> |
| 21 | Create/Update PPP's                       | X   |    | KJ          | 06.08.24      | 06.08.23 <i>[Signature]</i> |
| 22 | Update Paperwork Kits in Production       | X   |    | KJ/LL       | 06.08.24      | No Stock <i>[Signature]</i> |
| 23 | Update Paperwork Kits in Stock            | X   |    | KJ/LL       | 06.08.24      | No Stock <i>[Signature]</i> |
| 24 | Red Tag Stock with old CHG #              |     | X  |             |               |                             |
| 25 | Rework/Scrap Current Production           |     | X  |             |               |                             |
| 26 | Rework/Scrap Kits in Stock?               |     | X  |             |               |                             |
| 27 | Update Qpulse/Laminated Dwgs              |     | X  |             |               |                             |
| 28 | Create/Update Controlled PDF Files        | X   |    | KJ          | 06.08.24      | 06.08.23 <i>[Signature]</i> |
| 29 | Create/Update FAI sheets                  |     | X  |             |               |                             |
| 30 | Create/Update CNC Programs                |     | X  |             |               |                             |
| 31 | Create/Update Tooling                     |     | X  |             |               |                             |
| 32 | MPP required?                             |     | X  |             |               |                             |
| 33 | Notify Previous Customers                 |     | X  |             |               |                             |
| 34 | Notify Eurocopter France                  |     | X  |             |               |                             |
| 35 |   |     |    |             |               |                             |
| 36 |   |     |    |             |               |                             |

**Description / Action:**

CREATE ESTIMATE ASAP AND HAVE GENERAL ASSEMBLY COMPLETE WORK FOR HEATER IN MANUFACTURING PROGRESS.

D206-746-043 @ CHG 001

ECN Complete: *[Signature]*

Date: 06.09.28